

Monthly Project Milestone Planner

Project Meridian — Nimbus Core Platform Migration

Nexa Technologies · Client: Vertex Retail Group · Delivery Partner: Synapse Consulting · PMO: Apex Program Office
Reporting period: August–October 2026 · Program owner: Priya Nandakumar

How to use this planner

- Each month spans one page: calendar on the left, deadline cards on the right.
- Shaded calendar cells with coloured text mark a scheduled milestone; the colour is its status.
- Deadline cards repeat the same milestones with owner and a full-width status tag.
- Page 4 rolls the quarter up into a milestone log and an open risk register.

Status legend

Complete On Track
At Risk Blocked
Key Milestone

August 2026

Sprint focus: foundations & environment readiness

4 milestones this month

2 Complete 1 On Track 1 Blocked

Mon	Tue	Wed	Thu	Fri	Sat	Sun
					1	2
3	4	5	6	7 Kickoff workshop complete	8	9
10	11	12	13	14 Requirements sign-off	15	16
17	18	19	20	21 Environment provisioning complete	22	23
24	25	26	27	28 Data migration dry-run #1 – blocked	29	30
31						

Deadlines — Aug

Fri, Aug 7

Complete

Kickoff workshop complete

Owner: Priya Nandakumar

Fri, Aug 14

Complete

Requirements sign-off

Owner: Owen Castellanos

Fri, Aug 21

On Track

Environment provisioning complete

Owner: Marta Lindqvist

Fri, Aug 28

Blocked

Data migration dry-run #1

Owner: Felix Adeyemi

Every Mon, 09:00


Recurring

Steering sync – Nexa / Vertex / Synapse

Owner: Priya Nandakumar

Note: Dry-run #1 blocked by legacy schema inconsistencies in the Vertex Retail order-history tables; see Risk R1 on page 4 for mitigation and revised date.

Program timeline



Day 31 of 92 – 34% elapsed

Weekly focus breakdown

Week	Dates	Focus	Deliverable	Status
Week 1	Aug 1–2	Program setup and kickoff preparation	Kickoff workshop complete	Complete
Week 2	Aug 3–9	Requirements workshops with Vertex Retail stakeholders	Requirements sign-off	Complete
Week 3	Aug 10–16	Nimbus environment build-out by Synapse Consulting	Environment provisioning (in progress)	On Track
Week 4	Aug 17–23	Environment hardening and access review	Environment provisioning complete	On Track
Week 5	Aug 24–31	Migration dry-run scoping and execution	Data migration dry-run #1	Blocked